

Status of solar power projects, first batch

Sl. No .	NAME OF THE COMPANY	PROJECT LOCATION	PROJECT STATUS	AREA OF PLANT	PV TYPE
1	CCCL Projects	Kombukaranatham Village,Tuticorin District, Tamil Nadu	Delayed 1-2 months because of rains	18.21 ha (13.3 ha used for panels)	Thin Film – CIS
2	Sun Edison Energy India	Deh, Bikaner, Rajasthan	Commissioned (31st Dec 2011)	17.8 ha	Thin Film
3	Oswal Woollen Mills	Natisara Village , Phalodi Tehsil, Jodhpur, Rajasthan	Commissioned (9th Jan 2012)	16.2 ha	Thin Film - Micro Amorphous
4	Azure Power ltd.	Kathali Village, Jayal Tehsil, Nagaur , Rajasthan	Commissioned (31st Dec 2011)	NA	NA
5	Northwest Energy pvt. Ltd.	Kantia Village, Nagaur, Rajasthan	Commissioned (6th Jan 2012)	NA	NA
6	Mahindra Solar One Pvt. Ltd	Amla Village, Phalodi tehsil, Jodhpur, Rajasthan	Commissioned (2nd Jan 2012)	NA	NA
7	Maharashtra Seamless Limited	Pokaran, Jaisalmer, Rajasthan	Commissioned (6th Jan 2012)	17.8 ha	Thin Film
8	Alex Spectrum	Gajner, Kolkayat, Bikaner, Rajasthan	Within Jan 2012	12.1 ha	Thin Film
9	Coastal Projects Ltd.	Murudi village, Molakalmur, Chitradurga, Karnataka	Will require another month for completion.	12.1 ha	Thin Film
10	Karnataka Power Corporation	Belakavadi Village, Mandya District, Karnataka	Not yet commissioned	10.1 ha acres	Crystalline Silicon
11	Rithwik Projects Private ltd.	Kutagulla village, Anatapur, Andhra Pradesh	Delay due to the accounts department	15 ha [land issues]	Crystalline Silicon
12	Electrical Manufacturing Corporation	Naini, Allahabad, Uttar Pradesh	Within Jan 2012	11 ha	Crystalline Silicon
13	Precision Technik Pvt. Ltd.	Nokh, Pokhran, Jaisalmer, Rajasthan	Within Jan 2012	11 ha	Multi Crystalline
14	Indian Oil Corporation	Marudi Village, Barmer, Rajasthan	Delayed. Within Jan 2012	12.1 ha	Crystalline Silicon

Sl. No .	NAME OF THE COMPANY	PROJECT LOCATION	PROJECT STATUS	AREA OF PLANT	PV TYPE
	Ltd.				
15	Khaya Solar Projects Private Limited	Mundwa Village, Nagaur, Rajasthan	Commissioned (9th Jan 2012)	17.4 ha	Silicon Crystalline
16	DDE Renewable Energy Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (10th Jan 2012)	17.4 ha	Silicon Crystalline
17	Electromech Maritech Pvt. Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (10th Jan 2012)	17.4 ha	Silicon Crystalline
18	Finehope Allied Energy Pvt. Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (10th Jan 2012)	17.4 ha	Silicon Crystalline
19	Vasavi Solar Power Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (9th Jan 2012)	17.4 ha	Silicon Crystalline
20	Newton Solar Private Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (7th Jan 2012)	17.4 ha	Silicon Crystalline
21	Saidham Overseas Pvt. Ltd.	Bhojas Village, Nagaur, Rajasthan	Commissioned as per RREC (9th Jan 2012)	17.4 ha	Silicon Crystalline
22	Greentech Power Pvt. Ltd.	Bap Village, Phalodi Tehsil, Jodhpur, Rajasthan	No information available	NA	NA
23	Viraj Renewable Energy ltd.	Rawre Village, Phalodi Tehsil, Jodhpur, Rajasthan	Commissioned (4th Jan 2012)	NA	NA
24	Punj Lloyd Infrastructure Ltd.	Bap Village, Phalodi Tehsil, Jodhpur, Rajasthan	Commissioned (5th Jan 2012)	NA	NA
25	Amrit Animation Pvt. Ltd.	Ianwa Village, Pokran , Jaiselmer, Rajasthan	Jawaharlal Nehru National Solar Mission (JNNSM)Not responded	NA	NA
26	Camelot Enterprises Pvt. Ltd.	Kalhe Village, Panvel Taluka, Maharashtra	Not responded	NA	NA
27	Saisudhir Energy ltd.	T. Veerapuram Village, Rayadurg Taluk, Anantapur,	Not responded	NA	NA

Sl. No .	NAME OF THE COMPANY	PROJECT LOCATION	PROJECT STATUS	AREA OF PLANT	PV TYPE
		Andhra Pradesh			
28	Alex Solar Private Limited	Gajner Village, Kolayat, Bikaner, Rajasthan	Not responded	NA	NA
29	Welspun Solar AP Pvt. Ltd.	Thummala Village, Amadgur, Anantapur, Andhra Pradesh	Not responded	NA	NA
30	Bhaskar Green Power Private Limited	Jaisalmer, Rajasthan	Project cancelled	NA	NA

NA- Information not available